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February 6, 2004 Orgaf f l lCS 

VIA CERTIFIED MAIL 
RUTGERS Organics Corporation 

John O'Grady 
U.S. EPA Region V (SR-6J) 
77 W. Jackson Boulevard 
Chicago, IL 60604-3590 

Joseph Trocchio 
Ohio EPA - NE District Office 
Div. Of Emergency & Remedial Response 
2110 East Aurora Road 
Twinsburg, OH 44087 

Ray Beaumier 
Ohio EPA 
P.O. Box 1049 
Lazarus Government Center Office 
122 South Front Street 
Columbus, OH 43216-1049 

Re: JANUARY 2004 MONTHLY REPORT 
RI/FS & REMOVAL ACTION 
NEASE CHEMICAL SITE 
SALEM, OHIO 

In accordance with Paragraph X E of the Administrative Order by Consent regarding a Remedial 
Investigation/Feasibility Study (RI/FS) of the Nease Chemical Site in Salem, Ohio, attached is a 
copy of the January 2004 RI/FS Progress Report 

Additionally, in accordance with Paragraph 14 of the Administrative Order by Consent, signed 
November 17, 1993, attached is a copy of the January 2004 Removal Action Progress Report. 

Please contact us if you have any questions regarding activities discussed in these reports. 

Sincerely, 

Dr. Rainer F. Domalski 
Manager Remediation Projects 

Enclosure 
M. 
Steve Finn - Golder Associates, Inc. 

cc: M. Hardy - Thompson Hine IL'c*ge°PA 16801 

Phone 814-238-2424 
Fax 814-238-1567 
web-site http RUETGERS-ORGANICS-CORPCOM 

Member of the RUTGERS Organics Group 

US EPA RECORDS CENTER REGION 5 ' 
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NEASE CHEMICAL SITE, SALEM, OHIO 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

MONTHLY PROGRESS REPORT 
JANUARY 2004 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the Administrative 
Order of Consent regarding a Remedial Investigation/Feasibility Study of the Nease Chemical 
Site in Salem, Ohio. The report summarizes the major RI/FS actions during the month along with 
investigation results and any problems encountered in the project Activities planned for next 
month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Proiect Activity Summary 

The activities that were initiated and/or completed during the month are described. All activities 
were performed in accordance with the detailed protocol provided in the approved Work Plan. 

2.2 Fieldwork 

No fieldwork occurred during this month. 

2.3 Reports 

2.3.1 Remedial investigation - Endangerment Assessment (EA) 

Based on 2002 comments from the agencies, a revised Endangerment Assessment was 
submitted in April (Chapter I through Vlll; Health) and June 2003 (Chapter IX and X; Ecological). 
It is currently under agencies' final review. 

On March 18, 2003, the agencies and ROC had a meeting regarding the upcoming Feasibility 
Study (FS). The parties discussed site conceptual model, proposed operational units (OU 1- 4), 
remedial actions objectives and technology screening. A follow-up meeting was held on October 
15, 2003. ROC presented the results from July 2003 groundwater sampling round and its 
meaning for the site remediation. The parties also discussed the Remedial Action Objectives and 
the remedial alternatives to be evaluated in the final document. After receiving agencies' 
comments, ROC will prepare and submit a final draft FS for approval. 

2.4 Meetings 

No meeting was held during this month. 

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN 

No variations from the approved Work Plans occurred dunng the month. 

4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES 

No sampling was conducted during this month. 

5.0 PROJECT SCHEDULE 



The attached updated Work Plan schedule identifies completion and target dates for project 
activities. Those scheduled to occur over the next several months include: 

• Prepare Feasibility Study (OU-2; groundwater and soil) 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

No significant difficulties were encountered. 

7.0 PERSONNEL CHANGES 

No changes occurred dunng this month. 

8.0 ANTICIPATED PROJECT ACTIVITIES FOR FEBRUARY 2004 

• Monthly Progress Report January 2004 
• Prepare Feasibility Study (OU-2) 
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Table 1 
Nease Chemical Site, Salem, Ohio 

RI/FS Schedule 

Date 7askJActivityJDe\iverab\eJMi\estone 

February 22, 1988 
Apnl 5, 1991 
July 6, 1993 
July 29-30, 1993 
August 10, 1993 

September 10, 1993 
October 10, 1993 
November 10, 1993 
Nov./Dec, 1993 
December 10,1993 
January lo, 1994 
February io, 1994 
March 10, 1994 
March 30, 1994 
Apnl 10, 1994 
May 10, 1994 
June 10, 1994 
July 10, 1994 
August 10, 1994 
August 18, 1994 
August 22, 1994 
September 6, 1994 
September 10, 1994 
September 23, 1994 
October 7, 1994 
October 10, 1994 
November 8, 1994 
November 10, 1994 
December 10, 1994 
December 13-19, 
1994 

January lo, 1995 

February 10, 1995 

February 27, 1995 

March 10, 1995 
March 30, 1995 
April 10, 1995 
Apnl 25, I995 
May 10, I995 

Effective Date of RI/FS Administrative Order of Consent 
Partial Salem Rl submitted to Agencies 
Salem Rl submitted to Agencies 
Source sampling event, ROC/Golder and Agencies/B&V WST 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Egypt Swamp Sampling Event 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit Supplemental Production Well Closure Plant to Agencies 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit to Agencies Additional Rl Report: MFLBC 
Receipt of US EPA Draft Comments on 1993 Salem Rl Report 
Receipt of US EPA Comments on 1993 Salem Rl Report 
Submit monthly progress report 
Receipt of USEPA Comments on Well Closure Plan 
Submit Supplemental Production Well Closure Plan (Revision #1) 
Submit monthly progress report 
Receipt of USEPA approval of Well Closure Plan (Revision #1) 
Submit monthly progress report 
Submit monthly progress report 
Production Well Closure Field Work 

Submit monthly progress report 
Submit monthly progress report 

Receipt of USEPA Comments to Additional Remedial Investigation 
Report 
Submit monthly progress report 
Revised MFLBC Sampling Plan submitted 
Submit monthly progress report 
Meet to finalize MFLBC Sampling Plan 
Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

June 6, 1995 
June 10, 1995 
June 30, 1995 
July 5, 1995 
July 6, 1995 
July 10, 1995 
August 1, 1995 
August 4, 1995 
August 10, 1995 
September 5-15, 
1995 
September 10, 1995 
September 12, 1995 
September 18-30, 
1995 
October 6, 1995 
October 25, 1995 
October 30-
November2, 1995 
November 10, 1995 
December 10, 1995 

December 28, 1995 

January 10, 1996 
January 31, 1996 
February 10, 1996 
March 10, 1996 
ApnllO, 1996 
Apnl 24, 1996 
May 10, 1996 
May 24, 1996 
June 10, 1996 
June 14, 1996 
June 19,1996 
July 10, 1996 
August 10, 1996 
September 6, 1996 
September 11, 1996 

October 10, 1996 

November 10, 1996 
December 10, 1996 
December, 1996 
January 10, 1997 
January 23, 1997 
February 7, 1997 

Propose groundwater sampling Round 3 
Submit monthly progress report 
Receive agency comments to groundwater sampling Round 3 proposal 
Receive agency approval of MFLBC Sampling Plan 
Submit revised Round 3 groundwater sampling proposal 
Submit monthly progress report 
Receive Agency approval for CAL MPK analysis 
Submit Rt. 14/Feeder Creek Plan to Agencies 
Submit monthly progress report 
Anticipated MFLBC phase III Sample Collection 

Submit monthly progress report 
Receive agency comments on Rt. 14/Feeder Creek Sampling Plan 
Round 3 Groundwater Collection 

Submit revised Rt. 14/Feeder Creek Sampling Plan 
Resubmit revised Rt. 14/Feeder Creek Sampling (Verbal Comments) 
Collect Rt. 14/Feeder Creek Samples 

Submit monthly progress report 
Submit monthly progress report 

Receive Agency comments to Remedial Investigation Report 
Submit monthly progress report 
Submit Revised Rl Report Volumes 1, 1A, 3 and 4 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Meeting with agencies to discuss project status and submittal dates 
Submit monthly progress report 
Submit Appendix N 
Submit monthly progress report 
Submit Round 3 Groundwater Sampling Data 

Revised Rl Approved by EP/VOEPA 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Meeting with Agencies to discuss Endangerment Assessment Comments 
Submit monthly progress report, Submit revised Rt. 14/FC Investigation 
Results, Submit revised Eastern Plume/DNAPL Work Plan 
Submit monthly progress report 
Submit monthly progress report 

Complete Fieldwork E. Plume/DNAPL Workplan 
Submit monthly progress report 
Piezometer (hydropunch) sampling conducted 
Submit monthly progress report 



Date 

March 7, 1997 
March 25, 1997 
ApnllO, 1997 
May 9, 1997 
June 9, 1997 

June 30, 1997 
Julys, 1997 
July 18, 1997 

Augusts, 1997 
August 20, 1997 
September 10, 1997 

October 10, 1997 
November 10, 1997 
December 10, 1997 
December 18, 1997 

December 18, 1997 

December 29, 1997 
Januarys, 1998 
January 9, 1998 
January 13, 1998 

January 22, 1998 

January 28, 1998 

January 29, 1998 

Februarys, 1998 
February 10, 1998 
February 12, 1998 

March 10, 1998 
ApnII , 1998 
Aprils, 1998 

April 15, 1998 
May 7, 1998 

June 9, 1998 
July 10, 1998 

Augusts, 1998 
August 7, 199S 
August 14, 1998 

August 26, 1998 
September 10, 1998 
Octobers, 1998 
October 9, 1998 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 
Receive agency comments on E. Plume/DNAPL Workplan 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Receive Agency comments on Appendix N, Rl 
Submit monthly progress report 
Submit revision package for Appendix N addressing agency comments 
Submit DNAPL/Eastern Plume Report and Monthly progress report 

Agency approval of Appendix N 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Receive (12/19/97) agency comments to previously submitted EA 
chapters 
Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report 
Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report 
Clarifications to agency EA comments requested by ROC letter 
Submit monthly progress report 
Telephone conference to obtain clarification on agency EA comments 
(human health) 
Meeting in US EPA's Chicago offices to discuss Eastern Plume/DNAPL 
report comments 
Telephone conference to obtain clarifications on agency EA comments 
Telephone conference to obtain clarifications on agency EA comments 
(Ecological and revision schedule) 
ROC letter regarding summary of previous EA clarification telephone calls 

Submit monthly progress report 
Meeting in Twinsburg, OH to discuss agency comment to EA chapters 
and approach for finalization of remaining chapters. 
Submit monthly progress report 

Receiver USEPA comments to revised Eastern Plume/DNAPL report 
Submit monthly progress report 

Submit Complete EA 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Revised Eastern Plume/DNAPL report submitted 

Submit monthly progress report 
Receive draft agency comments on EA 
Meeting in Twinsburg, Ohio to discuss EA comments 
Submit monthly progress report 
Meeting to discuss EA technical issues (EPA office, Chicago) 
Submit monthly progress report 



Date 

November 6, 1998 
November 10, 1998 
November 30, 1998 
December 10, 1998 

December 15, 1998 
January 6, 1999 
Januarys, 1999 
January 22, 1999 

Februarys, 1999 
February 9, 1999 

February 10, 1999 
February 23, 1999 
March 9, 1999 
March 16, 1999 

ApnIS, 1999 
April 9, 1999 
May 10, 1999 
May 17, 1999 
June 7, 1999 

June 9, 1999 
June IS, 1999 
July 9, 1999 
July 12-21, 1999 

July 28, 1999 
Augusts, 1999 
September 1, 1999 

September 10, 1999 
Octobers, 1999 

Novembers, 1999 
December 9, 1999 
January 10, 2000 
January 11, 2000 

February 10, 2000 
March 8, 2000 

March 31, 2000 
April 4, 2000 
May 10, 2000 

June 7, 2000 
June 8, 2000 
July 7, 2000 
July 31, 2000 

Task/Activity/Deliverable/Milestone 

Teleconference on EA comments 
Submit monthly progress report 
Receive additional agency comments on EA 
Submit monthly progress report 

Teleconference on EA comments 
Teleconference on EA comments (remaining item information status) 
Submit monthly progress report 

Submit EA Appendices 
Agency MFLBC Sampling Letter received 
Receive partial agency comments to E/VAppendices 
Submit monthly progress report 
ROC responds to MFLBC Sampling proposal 
Submit monthly progress report 

Receive additional agency comments to E/VAppendices, more 
anticipated 
Receive final agency comments to E/VAppendicies 
Submit monthly progress report 
Submit monthly progress report 
Agency response letter to ROC MFLBC sampling proposal received 
Conference call to resolve details on MFLBC sampling program and 
locations 
Submit monthly progress report 
Submit revised EA 
Submit monthly progress report 

Conduct additional MFLBC field sampling work 
ROC proposal for Residential well sampling program via a conference call 
Submit monthly progress report 
Agency approval of residential well sampling program via a conference 
call 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Conduct Residential Well Sampling Program 

Submit monthly progress report 
Submit monthly progress report 
Submit MFLBC Date Summary Report 
Submit monthly progress report 
Submit monthly progress report 

Submit Residential Well Sampling Results 

Submit monthly progress report 
Submit monthly progress report 
Received agency comment letter regarding draft Endangerment 



Date 

August 8, 2000 
September 8, 2000 

October 4, 20000 

October 11, 2000 

November 3, 2000 
November 14, 2000 
December 8, 2000 
December 12, 2000 
January 4, 2001 
Februarys, 2001 
March 8, 2001 
Apnl 9, 2001 
Apnl 11,2001 
May 8, 2001 
May 18, 2001 
Junes, 2001 
July 6, 2001 
August 7, 2001 
August 20, 2001 
September 7, 2001 
September 10, 2001 
September 18, 2001 
October 5, 2001 
October 19, 2001 
November 2, 2001 
November 7, 2001 
December 7, 2001 
December 28, 2001 
January 9, 2001 
January 25, 2002 
February 8, 2002 
March 5, 2002 
April 5, 2002 
May S, 2002 
June 5, 2002 
July 8, 2002 
August 9, 2002 
August 26, 2002 
September 10, 2002 
October 10, 2002 
October 30, 2002 
November 6, 2002 
December 3, 2002 
December 10, 2002 
December 30, 2002 
January 9, 2003 
February 5, 2003 
March 18,2003 
March 19,2003 

Task/Activity/Deliverable/Milestone 

Assessment 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 

Agencies/ROC meeting regarding agency's comments to draft 
Endangerment Assessment 
Submit monthly progress report 
Submit parts of the revised Endangerment Assessment (Chapter 1 - 4 
Submit monthly progress report 
Submit parts of the revised Endangerment Assessment (Chapter 10) 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Received agencies' comments regarding Appendix 1 
Submit monthly progress report 
Received agencies' comments regarding Appendix 1 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Received agencies' comments regarding indoor air 
Received agencies' comments regarding dermal exposure 
Submit monthly progress report 
Initial response to agencies' September 7, 2001 letter 
Submit Monthly progress report 
Received agencies' comment letter regarding EA issues 
Response to agencies' comments October 19, 2001 
Submit monthly progress report 
Submit monthly progress report 
Submit draft final Endangerment Assessment (Human Health) 
Submit monthly progress report 
Submit revised EA Chapters VI and Vlll 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
EPA submit comments regarding ecological part of EA 
Submit monthly progress report 
Submit monthly progress report 
Submit Draft Endangerment Assessment (Human Health Part) 
Submit monthly progress report 
Meeting with the agencies regarding the ecological part of the EA 
Submit monthly progress report 
Agency comment letter regarding EA 
Submit progress report 
Submit monthly progress report 
Meeting between agencies and ROC regarding FS 
Submit monthly progress report 

9) 



Date Task/Activity/Deliverable/Milestone 

April 7, 2003 
April 25, 2003 
May 7, 2003 
June 10, 2003 
June 23, 2003 
July 8, 2003 
July 21, 2003 
August 8, 2003 
September 5, 2003 
October 8, 2003 
October 15, 2003 
Octobeno, 2003 
November 10, 2003 
December 8, 2003 
January 9, 2004 
February 6, 2004 

Submit monthly progress report 
Submit revised EA Chapter I - Vlll (Human Health) 
Submit monthly progress report 
Submit monthly progress report 
Submit revised EA Chapter IX and X (Ecology) 
Submit monthly progress report 
Start groundwater sampling (36 MW, sandbank) 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Meeting between agencies and ROC (FS groundwater and soil) 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
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NEASE CHEMICAL SITE, SALEM, OHIO 
REMOVAL ACTION 

MONTHLY PROGRESS REPORT 
JANUARY 2004 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph 14 of the "Order" section 
of the Administrative Order by Consent (AOC) Docket No. V-W-94-C-212, effective November 17, 
1993, regarding a Removal Action at the Nease Chemical Site in Salem, Ohio. The report 
summarizes the major activities dunng the month along with investigation results and any 
problems encountered on the project. Activities planned for next month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Proiect Activitv 

The activities that were initiated and/or completed during this month are described below. 
Activities were performed in accordance with the Removal Action AOC. 

2.2 Work Plan Preparation/Reports 

No work plans/reports were submitted this period. 

2.3 Fieldwork 

2.3.1 Site Inspections 

The results of the monthly site inspection carried out at the site in January 27, 2003 are shown in 
Attachment 1. 

2.3.2 Monthlv Water Level Measurements 

The water level measurements are taken quarterly. The next event is planned for mid-February 
2004. 

2.3.3 Treatment Plant Operation 

The treatment plant operated normally throughout the month. 

2.4 1.1 Meetings 

No meetings were held this month. 

3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK PLAN 

There were no variations from the approved Removal Action Work Plan for the month. 

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, TESTS AND 
ANALYSES 

Water monitoring samples were collected from the treatment plant during December 
2003/January 2004. Attachment 2 and 3 include results from water and air samples collected on 
December 18, 2003 and January 7, 2007. The mid-January sampling results were not available at 
the time reporting It will be included in next monthly report 

K-



The next acute/chronic toxicity sampling is scheduled for mid-February 

5.0 PROJECT SCHEDULE 

The updated Work Plan schedule identifies completion and target dates for project activities. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO RESOLVE PROBLEMS 

No significant difficulties were reported this month 

7.0 PERSONNEL CHANGES 

No changes occurred during this month. 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 

For the period from December 1 through December 31, 2003 the following material was removed: 

• 15,000 gallons of leachate and/or backwash water were disposed off-site at a 
licensed treatment facility. 

• Approximately 196,039 gallons were pumped from Leachate Collection 
System 1 (LCS-1) (total for LCS-1 =15,235,300 gal). 

• Approximately 14,997 gallons were pumped from Leachate Collection 
System 2 (LCS-2) (total for LCS-2 = 1,076,868 gal). 

• Approximately 208 gallons were pumped from Pond 1 (total for the pond = 
879,613 gallons). 

• Approximately 23.47 pounds of organic compounds were removed during 
pumping (estimate based on average VOC/SVOC concentrations for each 
source). 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR FEBRUARY 2004 

Removal Action activities scheduled for the upcoming month include on-going implementation of 
the approved Removal Action Work Plan involving: 

• Collection of groundwater from the existing collection systems LCS-1, LCS-2 and 
Pond 1. 

• Monthly Progress Report 



Table 1 
Nease Chemical Site, Salem, Ohio 

Removal Action Schedule 

Date 

November 17, 1993 

November 17, 1993 

November 23, 1993 
November 28, 1993 
December 1, 1993 

December 9, 1993 
December 10, 1993 
December 17, 1993 

Januarys, 1994 
January 10, 1994 
January 15, 1994 
January 17, 1994 

January 24, 1994 

February 4, 1994 

February 10, 1994 
February 11, 1994 
March 2, 1994 
March 10, 1994 

ApriMO, 1994 
Apnl 13, 1994 

Apnl 20, 1994 
May 10, 1994 
May 13, 1994 

May 25, 1994 

May 25, 1994 
June 1, 1994 

June 10, 1994 
June 24, 1994 

July 10, 1994 
July 26, 1994 

July 28, 1994 
August 10, 1994 
August 30, 1994 
September 10, 1994 

Task/Activity/Deliverable/Milestone 

Removal AOC Effective Date 
Commence Preparation of Removal Action Work Plan 
Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1) 

USEPA Conditional Approval of TPPEWP 
Commence Treatment Plant Performance Evaluation 
Complete Treatment Plant Performance Evaluation 
Submit monthly progress report 
Submit Removal Action Work Plan (Rev #0) to USEPA 
USEPA Approval of TPPEWP (Rev #1) 
Submit monthly progress report 
Complete Treatment Plant Data Analysis and Evaluation 
Notify EPA of inability of Treatment Plant to meet proposed discharge 
criteria. Commence preparation of Treatment Plant Modifications Work 
Plan (TPMWP) 
USEPA disapproval of Removal Action Work Plan (Rev. #0) and 
associated comments 
Submit Revised Removal Action Work Plan (Rev #1) and Response to 
Agency comments 
Submit monthly progress report 
Submit Treatment Plant Performance Evaluation Report (TPPER) 
Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0) 
Submit monthly progress report 

Submit monthly progress report 
Submit Revised Removal Action Work Plan (Rev #2) and Response to 
Agency comments 
Submit Revised TPMWP (Rev #1) and Response to Agency comments 
Submit monthly progress report 
Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and 
Response to Agency comments 
USEPA approval of Revised RA Work Plan (Rev #2) Commence work 
on Work Plan implementation 
Commence Preparation of Removal Action WP Addendum 

Receipt of USEPA approval of Revised RA Work Plan (Rev #3) 
Submit monthly progress report 
Submit TPMWP (Rev #2) 

Submit monthly progress report 
Submit Treatment Plant Modifications Design Technical Memorandum 
(TPMDTM, Rev #0) 
Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4) 
Submit monthly progress report 
Submit Removal Action Work Plan Addendum (RAWPA) 

Submit monthly progress report 



Date 

September 23, 1994 
Octobers, 1994 
October 4, 1994 
October 10, 1994 

November 9, 1994 
November 10, 1994 
December 1, 1994 
December 10, 1994 

December 12-19, 
1994 
January 10, 1995 
January/February/ 
March, 1995 
February 10, 1995 

March 10, 1995 
March 13-16, 1995 
ApnllO, 1995 
Apnl 24, 1995 
May 4, 1995 

May 10, 1995 
June 10, 1995 
July 10, 1995 
July 21, 1995 

July 26, 1995 
August 10, 1995 
September 10, 1995 

Octobeno, 1995 
November 10, 1995 
December 10, 1995 
January 8-12, 1996 
January 10, 1996 
February 10, 1996 

March 10, 1996 
ApnllO, 1996 

April 18, 1996 
April 24, 1996 
May 10, 1996 
May 23, 1996 
June 10, 1996 
July 8-12, 1996 
July 10, 1996 
August 6, 1996 
September 10, 1996 
October 10, 1996 

Task/Activity/Deliverable/Milestone 

Receipt of USEPA Comments or TPMDTM 
Submit TPMDTM (Rev #1) 
Submit TPMDTM (Rev #1) 
Submit monthly progress report 
Submit TPMDM (Rev #2) 

Submit monthly progress report 
Receipt of USEPA approval of TPMDTM (Rev #2) 
Submit monthly progress report 
RAWPA Extraction Well and Piezometer Installation 

Submit monthly progress report 
Construction of TPMWP/TPMDTM measures 

Submit monthly progress report 

Submit monthly progress report 
Performance of Field Pumping Tests (E4 and S7) 
Submit monthly progress report 
Submit status report on RAWPA, Task 5 
Start on-site treatment plant 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit treatment plant 1^' month operation summary report 
Submit Cone penetrometer testing report and additional investigation 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Conduct 2"*̂  Round of cone penetrometer testing on site 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Discontinue Outfall Discharge 
Agency Meeting - Discuss CPT results and future action plan 
Submit monthly progress report 
Submit 1996 IRM Seep Investigation and Fabric Barrier Work Plan 
Submit monthly progress report 
Install Piezometers and modify fabric barriers 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 

plan 



Date 

November 10, 1996 

December 10, 1996 
January 10, 1997 

February 10, 1997 
March 10, 1997 

ApriMO, 1997 

May 9, 1997 
May 13, 1997 
June 9, 1997 
Julys, 1997 
Augusts, 1997 

SeptemberlO, 1997 
Octobeno, 1997 

November 10, 1997 
December 10, 1997 

January 9, 1998 
February 10, 1998 
March 10, 1998 
ApnIS, 1998 
May 7, 1998 

June 9, 1998 

June 30, 1998 
July 10, 1998 
August 7, 1998 

August 19, 1998 
September 10, 1998 

October 9, 1998 
November 10, 1998 
December 10, 1998 

Januarys, 1999 

February 10, 1999 
March 9, 1999 

Apnl 9, 1999 
May 10, 1999 
June 9, 1999 
July 9, 1999 
August 9, 1999 
September 10, 1999 

Octobers, 1999 

Novembers, 1999 
December 9,1999 
January 10, 2000 
February 10, 2000 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Sample seep piezometers 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Sample Seep Sheen 
Submit monthly progress report 
Submit monthly progress report 
Install 1 new fabric barner and remover 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
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1 Date 

March S, 2000 
Apnl 4, 2000 

May 10, 2000 
Junes, 2000 
July 7, 2000 
August 8, 2000 
September 8, 2000 
October 4, 2000 
November 3, 2000 
December 8, 2000 
January 4, 2001 
February 6, 2001 
March 8,2001 
April 9, 2001 
May 8, 2001 
Junes, 2001 
July 6, 2001 
August 7, 2001 
September 10, 2001 
October 5, 2001 
November 7, 2001 
December 7, 2001 
January 9, 2002 
February 8, 2002 
March 5, 2002 
April 5, 2002 
May 8, 2002 
June 5, 2002 
July 8, 2002 
August 9, 2002 
September 10, 2002 
Octobeno, 2002 
November 6, 2002 
December 10, 2002 
January 9, 2003 
February 7, 2003 
March 19,2003 
April 7, 2003 
May 7, 2003 
June 10,2003 
July 8, 2003 
August 8, 2003 
September 5, 2003 
October 8, 2003 
November 10,2003 
December 8, 2003 
January 9, 2004 

Task/Activity/Dellverable/Milestone 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 

Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report 
Submit monthly progress report | 



ATTACHMENT 1 
RESULTS OF MONTHLY SITE INSPECTION 

NEASE CHEMICAL SITE, SALEM, OHIO 
JANUARY 2004 



SITE INSPECTION FORM 
RUETGERS-NEASE CORPORATION 

Nease Site, Salem, Ohio 

Date of Inspection: l - ^ V ' 0 4 ^ 

Entry Time: f t : 2c A M 

Weather: c^.o -*- ^ A ^ • 

Exit Time: 12 :o^ /? - /^ . 

Inspector's Name: JJ)g.VA/<vS A.. /..H.'^B 

Inspector's Company: Howells and Baird. Inc. 

INSPECTION RESULTS 

SPECIFIC OBSERVATIONS: Structures 

(Responses: S = Satisfactory U = Unsatisfactory Yes/No Levels Measured in Feet, N/A = Not Applicable) 

Pump 
Quick 

Connect 
Water 
Level 

Berm 
Erosion 

Visible 
Leakage 

Leachate Collection System 1 (LCS-1) 5 5̂ Co-0>6si hlk kl̂  
Leachate Collection System 2 (LCS-2) 6 s ^.11 jik- KL 
Pona 1 Pumphouse s s ^x^ n/fi: J L 
Pond 1 Berm M 'A Ml A Uli 'A hlo A/O 

Pond 2 Embankment A/A Ak. Ji/A AL hL 
Exclusion Area A Embankment 4A. MJA. k hi It A hlo 
Storage Tank M/± s ^.65 H/A hlo 
Other (specify) 

Ruetgers-Nea^\SHeItispecnojtFonn 



SPECIFIC OBSERVATIONS: 

Condition of Sediment Barriers 

Sediment Barriers 

Barrier ID 

Sediment Control Structure 1 

Sediment Control Structure 2 

Fabric Barrier 2 

Fabric Barrier 3 

Fabric Barrier 4 

Fabric Barrier 5 

Fabric Barrier 8 

Fabric Barrier 9 

Fabric Barrier 10 

Fabric Barrier 11 

Rock Barrier 1 

Rock Barrier 2 

Pond 7 - North 

Pond 7 - South 

Fabric Intact? 

ig. 
V .̂c, 

fe 
Vgs 

ies 
yes 
y*. 
ŷ < 
Ys, 
y^:o 

ie.. 
y« 
y« 
y« 

By Passing 
Evident? 

KIO 

/ / . 

A/6 

/v. 
hie 

hlo 

hlo 

hlo 

kir. 

hi. 
Mo 

hlo 

A/O 

hi. 

Is Maintenance 
Necessary? 

hi. 
hlo 

hi . 

hlo 

do 

hlc 

hlc 

hlo 

hit, 

hi. 

hlo 

hlc 

hlo 

hlo 

SPECIFIC OBSERVATIONS: Seeps (if present, use more forms, as necessary) 

SeepID 
(yr-month-#) 

U-7-1 
% ~ ^ ' ^ 

Located on Map 

ies 
ig^ 

Areal Extent 
(ft 2) 

ao 
Zc 

Magnitude 
(flow?, ponding?) 

h icH ' fy juS tu r ' ^e rp 

llo 14 -hlccSin^c d&=P 

Note: Seep ID # equal the "nth' observed seep during the yr-month in question 

ADDITIONAL OBSERVATION OR REMARKS: 

Inspector's Name: viJ'Er,^,3 / . cAfl 

Inspector's Signature: 

Date: l ^ Z-'J-OJ-

•M/ i iWU.^ C c<^<<Jl J 

Ruetgen>-Nvase\SneIiapecltoiiFonn 



/ 

>:•: 

ViV.V 

• » • • « * # • • • 

CRANE-DEMING COMPANY 

^ i , - - ^ ' ' 

*••»«•••«* 

SI 

4iv 



ATTACHMENT 2 

WATER/AIR SAMPLING RESULTS - DECEMBER 18, 2003 
NEASE CHEMICAL SITE, SALEM, OHIO 
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RUTGERS ORGANICS CORPORATION 
2 01 STRUBLE ROAD 
STATE COLLEGE , PA 16 801 
Account Number 155 

Contact- RAINER DOMALSKI 

Date Received 19-DEC-03 
Date Reported 02-FEB-04 

Invoice Nuinber 32855 

Date Collected. 18-DEC-03 

Client ID: INFLUENT 12-17-03 

Lab ID L35460-1 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

PH 

ug/L 
ug/L 
ug/L 

PH UNITS 

046 
007 
002 

SOP 6 2 
SOP 6 2 
SOP 6 2 

EPA 150 1 

07-JAN-04 
07-JAN-04 
07-JAN-04 

24-DEC-03 

CP 
CP 
CP 

CEE 

Comments <none> 

Submit:ced by 
Exygen Research 
Reviewed and Approved by 

Charles Simons 
Laboratory Manag g j ^ 3 0 5 ^ 

>rmstai 

V 
.3058 Research Drive 

State College, PA 16801, USA 

J : 814.272.1039 
F: 814.231.1580 

exyjjen.tom 
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RUTGERS ORGANICS CORPORATION 

201 STRUBLE ROAD 

STATE COLLEGE , PA 16801 

Accounc Number 155 

Contact. RAINER DOMALSKI 

Date Received. 19-DEC-r)3 

Date Reported 02-FEB-04 

Invoice Number- 32855 

Date Collected. 18-DEC-03 

Client ID LGAC 2-3 12-17-03 

Lab ID L35460-2 

PARAMETER 

PESTICIDE ANALVSIS 

KEPONE 

PHOTOMIREX 

MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 

VINYL CHLORIDE 

DICHLOROMETHANE 
1,1-DICHLOROETHENE 

CIS- 1,2 -DICHLOROETHENE 

TRANS-1,2 -DICHLOROETHENE 

CHLOROFORM 
1,2-DICHLOROETHANE 

1,1,1-TRICHLOROETHANE 

1,1,2,2-TETRACHLOROETHANE 
1,2 -DICHLOROPROPANE 

TRICHLOROETHENE 

BENZENE 

r3TRACHLer:C-.:rHENE 

TOLUENE 

CHLOROBENZENE 

ETHYLBENZENE 

M.P-XYLENE 

O-XYLENE 

ACETONE 
2-BUTANONE 

CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 

TRANS-1,3-DICHLOROPROPENE 

UNITS 

ug/L 

ug/L 

ug/L 

PH UNITS 

mg/L 

mg/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 
ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

ug/L 

RESULT 

U 

U 

U 

< 

< 
< 
<: 
< 
< 
< 
c 

< 
< 
< 
< 
< 

-• ^ 
< 
< 
< 
< 
c 

< 
< 
< 
< 
< 

043 

006 

.002 

a 2 

53(1 

4 

10 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 

5 
10 

10 

10 

5 

5 

LIMIT 

OF 

QUANTITATION 

043 

.006 

002 

0 

10 

4 

10 

5 

S 

5 

5 

S 

5 

5 

S 

5 

5 

5 

5 

5 

5 
5 

5 

5 
10 

10 

10 

5 

5 

TEST 

SOP 

SOP 

' SOP 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

METHOD 

6 2 

6 2 

6 2 

150 1 

160 1 

160 2 

e260B 

8260B 

8260B 

8260B 

8260B 

8260B 

8260B 

82608 

82603 

8260B 

8260B 

8260B 

8260B 

8260B 

8260B 

S260B 

B260B 

8260B 

8260B 

8260B 

S260B 

8260B 

B2S0B 

TEST DATE 

07-JAN-C4 

07-JAN-04 

07-JAN-04 

24-DEC-03 

26-DEC-03 

2G-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-J3 

22-DEC-03 

22-DEC-0 3 

22-DEC-03 

22-DEC-03 
22-DEC-03 

22-DEC-a3 

22-DEC-03 

22-DEC-03 

22-DBC-03 

22-DEC-03 

ANALYST 

CP 

CP 

CP 

CEE 

STL 

STL 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

JEG 
JEG 

JEG 

JEG 

JEG 

JEG 

JEG 

j|L305( 
. # ^ S t a 1 

\ 

3058 Research Drive 
State College, PA 16801, USA 

J . 814.272.1039 
F: 814.231 1580 

exy};cn.c.i)m 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number. 155 

Contact. RAINER DOMALSKI 

Date Received 19-DEC-03 
Date Reported- 02-FEB-04 

Invoice Number. 32855 

Date Collected lS-DEC-03 

Client ID- LGAC 2-3 12-17-03 

Lab ID- L3S460-2 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION 

5 
5 
5 
5 
10 

TEST METHOD 

EPA 8260B 
EPA 8260B 
EPA 8260B 
EPA 8260B 
EPA 8260B 

TEST DATE 

22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-G3 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 

BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

Comments <:none> 

Submitted by 
Exygen Research 
Reviewed and Approved by: 

CA.-^ 
Charles 
Laboratory Manag< g^L305£ 3058 Research Dnve 

State College, PA 16801, USA 

J 814J272.1039 
F 814 231.1580 

cxygoii mm 
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RUTGERS ORGANICS CORPORATION 

201 STRUBLE ROAD 

STATE COLLEGE , PA 16 801 

Account Number 155 

Contact: RAINER DOMALSKI 

Date Received 19-DEC-03 

Date Reported 02-FEB-04 

Invoice Number 32855 

Date Collected 18-DEC-03 

Client ID OUTFALL 12-17-03 

Lab ID. L3546a-3 

PARAMETER 

SILVER-LOW LEVEL 

ALUMINUM-LOW LEVEL 

ARSENIC-LOW LEVEL 

BERYLLIUM-LOW LEVEL 

BOD-5 DAY 

CADMIUM-LOW LEVEL 

CYANIDE-FREE 

COD 

CHROMIUM-LOW LEVEL 

COPPER-LOW LEVEL 

IRON-LOW LEVEL 

MERCURY 

PESTICIDE A.<HiYSIS 

KEPONE 

PHOTOMIREX 

MIREX 

AMMONIA 

NICKEL-LOW LEVEL 

OIL i GREASE 

UNITS 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

rag/L 

mg/L 

mg/L 

ug/L 

ug/L 

ug/L 

mg/L 

mg/L 

mg/L 

RESULT 

< 0003 

0248 

03D4 

< 0004 

3 

< .0003 

< 005 

< 10 

< 0006 

00259 

342 

< 0002 

U .042 

U .006 

U 002 

.83 

.00642 

c 9 S 

LIMIT 

OF 
QUANTITATION 

.0003 

0005 

0003 

0004 

1 

0003 

0O5 

10 

0006 

oni 

ooos 

0O02 

042 
.006 

.002 

.1 

.0006 

9 6 

TEST 

EPA 

EPA 

EPA 

EPA 

METHOD 

200.8 

200 8 

200 8 

200.8 

SM 5210 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

SPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

200 8 

335 4 

410 4 

200 8 

200.8 

200. 8 

7470A 

6 2 

6 2 

6 2 

350 1 

200 8 

1664A 

TEST DATE 

22-DEC-03 

22-DEC-03 

22-DEC-03 

22-DEC-03 

19-DEC-03 

22-DEC-03 

08-JAN-04 

26-JAN-04 

22-DEC-03 

22-DEC-03 

22-DEC-03 

26-DEC-03 

U7-JAN-04 

07-JAN-04 

U7-JAN-04 

05-JAN-04 

22-DEC-03 

06-JAN-04 

ANALYST 

JMS 

JMS 

JMS 

JMS 

TGA 

JMS 

JPB 

STL 

JMS 

.JMS 

JMS 

STL 

CP 
CP 
CP 

STL 

JMS 

STL 

J^305( 
-#Wsta l 

V 
.3058 Research Drive 

State College, PA 16801, USA 

J: 814.272.1039 
F. 814.231.1580 
c'xyj;('n com 
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RUTGERS ORtJANICS CORPORATION 
2 01 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number. 155 

Contact. RAINER DOMALSKI 

Date Received 19-DEC-03 

Date Reported 02-FEB-04 

Invoice Number 32855 

Date Collected 18-DEC-03 

Client ID OUTFALL 12-17-03 

Lab ID L35460-3 

PARAMETER 

LEAD-LOW LEVEL 

PESTICIDE/PCB ANALYSIS 
METHOXYCHLOR 

PH 

ANTIMONY-LOW LEVEL 

SEMI-VOLATILE ANALYSIS 
ANTHRACENE 
BENZO(A)ANTHRACENE 
BENZO(K)FLUORANTHENE 
3,4 -BENZOFLUORANTHENE 
BENZO(B)FLUORANTHENE 
BENZO(G,H,I(PERYLENE 
BENZO(A)PYRENE 
CHRYSENE 
DIBENZ(A,H)ANTHRACENE 
FLUORENE 
INDENO(1,2, 3-CD)PYRENE 
NAPHTHALENE 
PHENANTHRENE 
PYRENE 
PHENOL 
4-METHYLPHENOL 
1,3-DICHLOROBENZENE 
1,4-DICHLOROBENZENE 
1,2-DICHLOROBENZENE 
DIMETHYL PHTHALATE 
BUTYLBENZYL PHTHALATE 
DI-N-BUTYL PHTHALATE 
2-METHYLNAPHTHALENE 
3,4-DICHLORONITROBENZENE 
DIPHENYL SULFONE 

UNITS 

mg/L 

ug/L 

PH UNITS 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ud/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

' 

< 

< 
< 
< 
< 
< 
< 
< 
.: 
< 
< 
< 
< 
< 
< 
< 
.: 
<, 
< 
< 
*-
< 
< 
<-
< 
< 

0003 

.02 

8.33 

.0004 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

LIMIT 
OF 

QUANTITATION 

0003 

.02 

0 

. 0004 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 - -• 
10 
lU 
10 
10 
10 
10 
10 
10 
10 

TEST 

EPA 

EPA 

EPA 

E.°A 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
CPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
CPA 

METHOD 

200 8 

8081 

150.1 

200.8 

8270C 
82700 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
a270C 
e270C 
8270C 
8270C 
e270C 
827:r 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 

TEST DATE 

22-DEC-03 

lS-JAN-04 

24-DEC-03 

22-DEC-03 

12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 
12-JAN-04 

ANALYST 

JMS 

CAK 

CEE 

JMS 

CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
C," 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 
CP 

JLSOS! 
. # ^ S t a i 

3058 Research Drive 
State College, PA 16801, USA 

J 814J72.1039 
F 814.231.1580 

exyf;i;n com 
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RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number. 155 

Contact: RAINER DOMALSKI 

Date Received 19-DEC-03 
Date Reported 02-FEB-04 

Invoice Number. 32855 

Date Collected 18-DHC-03 

Client ID OUTFALL 12-17-03 

Lab ID: L35460-3 

PARAMETER 

TOTAL DISSOLVED SOLIDS 

THALLIUM-LOW LEVEL 

TOTAL ORGANIC CARBON 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2 -DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1,2 -DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2- TETRACHLOROETHANE 
1,2 -DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M, P-XYEL..~J 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 

UNITS 

mg/L 

mg/L 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

< 

< 
< • 

c 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

~ < 
< 
< 
< 
< 
c 

< 
< 
^ 
< 
< 

S51 

000359 

1 

4 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
S 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 

LIMIT 
OF 

QUANTITATION 

10 

0002 

1 

4 

1 0 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 

TEST 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

160 1 

200.8 

415 1 

160 2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
S260B 
8260B 
a260B 
8260B 
8260B 
8260B 
B260B 
8260B 
8260B 
8260B 
8260B 
82S0B 
8260B 
8260B 
8260B 
8250B 
8260B 
8260B 
8260B 

TEST DATE 

29-DEC-03 

22-DEC-03 

Oa-JAN-04 

26-DEC-03 

22-DEC-03 
22-DEC-03 
22-DEC-D3 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-Q3 
22-DEC-03 
22,r>rc-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 

ANALYST 

STL 

JMS 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

J^305e 
- # ^ S t a l 

V 
3058 Research Drive 
' State College, PA 16801, USA 

J 814.272.1039 
F. 814 231.1580 

cxygt'n com 
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RUTGERS ORGANICS CORPORATION 
2 01 STRUBLE ROAD 
STATE COLLEGE , PA 16301 
Account Number 15 5 

Contact RAINER DOMALSKI 

Date Received 19-DEC.03 
Date Reported 02-FEB-04 

Invoice Number- 32855 

Date Collected 18-DEC-03 

Client ID. OUTFALL 12-17-03 

Lab ID- L35460-3 

PARAMETER UNITS RESULT 

LIMIT 
OF 

QUANTITATION TE.ST METHOD TEST DATE 

BROMOMETHANE 

ZINC-LOW LEVEL 

ug/L 

mg/L 

< 10 

00125 

10 

0005 

EPA 8260B 

EPA 200 8 

22-DEC-03 

22-DEC-03 

JEG 

JMS 

Comments Please see Narrative L35460 for comments related to this sample 

Submitted by 
Exygen Research 
Reviewed and Approved by. 

Charles Sifnons ^ ^ 
Laboratory Manaq#^3058 Research Dnve 

^ ' ^ S t a t e College, PA 16801, USA 

iJ: 814.272.1039 
kF: 814.231.1580 

exygen corn 



R E S E A R C H 
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Page 

RUTGERS ORGANICS CORPORATION 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16 801 
Account Number 15 5 

Contact RAINER DOMALSKI 

Date Received 19-DEC-OJ 
Date Reported 02-FEB-04 

Invoice Number 32855 

Date Collected- 16-DEC-03 

Client ID. TRIP BLANK 

Lab ID: L35460-4 

PARAMETER 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1, 2 -DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M, P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS. 1, 3 -DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODI OILOROMETHAKE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

c 
tf 

< 
< 
< 
< 
< 
< 
< 
tf 

< 
< 
tf 

< 
tf 

tf 

tf 

< 

tf 

tf 

tf 

tf 

tf 

tf 

tf 

tf 

tf 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
13 
10 
10 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
S 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5_ 
5"" 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

3260B 
3260B 
B260B 
8260B 
8260B 
8200B 
82G0B 
8260B 
8260B 
8260B 
82S0B 
8260B 
82608 
82603 
8260B 
82C0B 
6260B 
8260B 
8260B 
8260B 
8260B 
8250B 
82608 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-n3 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 
2a-DEC-03 
22-DEC-03 -
22-DEC-03 
22-DEC-03 
22-DEC-03 
22-DEC-03 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

Comment 3: < none > 

Suomitted by 
Exygen Research 
Reviewed and Approved by 

Charles 
Laboratory Manag' 

\ 

3058 Research Drive 
• State College, PA 16801, USA 

,T- 814.27Z1039 
F-814 231 1580 

exygen com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT- 155 

Date Received 19-060-03 

Date Reported 2-Feb-04 

Invoice Nuinber 32855 

Contact RAINER DOMALSKI Date Collected 18-Dec-03 

Client ID. AGAC-l-2-12-n-03 

Lab ID L35460-5 

PARAMETER 

VOUkTILS JkNALYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCH LOROMETHANE 

DIBROMOMETHANE 

TRANS -1,2-DICHLOROETHANE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1,1-DICHLOROETHENE 

1, 1-DICHLOROETHANE 

CIS-1,2-DICHLOROETHENE 

CHLOROFORM 

1,1,1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1, 2-DICHLOROETHANE 

TRICHLOROETHENE 

1,2-DICHLOROPROPANE 

CIS-1,3-DrCKLOROPROPENE 

TOLUENE 

TRANS-1,3-DICHLOROPROPENE 

1,1,2-TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M,P-XYLENE 

O-XYLENE 

STYRENE 

UNITS 

ppb 
ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

.. ̂ pb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(V/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

< 
< 
< 
< 
< 
< 
< 
< 
tf 

< 
< 
< 
< 
< 
< 
< 
< 
tf 

tf 

RESULT 

LIMIT 
OF 

QUANTITATION 

' 1 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

Tp-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-O4 

04-Jan-04 

04-Jan-04 

04-Jan-04 

O4-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan 04 

04-Jan-04 

04-Jan-04 

04 Jan 04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

O4-Jan-04 

O4-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

j(L305£ 
. - r ^S ta t 

\ 

3058 Research Drive 
State College, PA 16801, USA 

J- 814.272.1039 
F: 814.231 1580 

cvygtMi.com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Contact: RAINER DOMALSKI 

Date Received 19 Dec-03 

Date Reported 2-Feb-04 

Invoice Number. 32855 

Dace Collected 18 Dec-03 

Client ID AGAC-1-2-12-17-03 

Lab ID L35460-5 

PARAMETER 

1,1,2,2-TETRACHLOROETHANE 

1,3, 5-TRIMETHYLBENZENE 

1 , 3-DICHLOROBENZENE 

1,4-DICHLOROBENZ ENE 

1,2-DICHLOROBENZENE 

UNITS 

ppb (v/v) 

p p b ( v / v ) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

RESULT 

< 1 

tf 1 

< 1 

< 1 

< 1 

LIMIT 
OF 

QUANTITATION 

1 

1 

1 

1 

1 

TEST METHOD 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

TEST DATE 

04-Jan-04 

04-Jan 04 

O4-Jan-04 

04-Jan-04 

04-Jan-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

Submitted by 

Exygen Research 

Reviewed and Approved by: 

Charles Sin̂  

Laboratory Manager 

J^305f 
. # ^ S t a l 

V 
.3058 Research Drive 

State College, PA 16801, USA 

J : 814.272.1039 
F 814.231 1580 

(.'.xy^(^ii ( o m 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT. 155 

Contact RAINER DOMALSKI , 

Client ID- AGAC-1-2-12-17-03 

Lab ID. L35460-5 

KAS3 SFECTROKETER/DATA SYSTEM (MSDS) TEirTATIVZLY XDENTIKZO COHFOUNDS 

Date Received 19-Dec-03 

Dace Reported. 2-Feb-04 

Invoice Nuinber- 32855 

Dace Collected 18 Dec 03 

PARAMETER 

ESTIMATED 

RESULT 

RETENTION 

TIME TEST METHOD TEST DATE 

UNKNOWN 

ETHANOL 

BUTANE, 2-METHYL-

UNKNOWN 

UNKNOWN 

UNKNOWN 

METHYLENE CHLORIDE 

ppb (v/v) 

ppb (V/V) 

ppb (V/V) 

ppb ( v / v ) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

5 2 NJ 

5 1 NJ 

9 0 NJ 

5 4 NJ 

8 2 NJ 

32 NJ 

64 NJ 

4 5466 

5 4572 

5 '7781 

6 0903 

6 1423 

6 2633 

7 1657 

EPA-19 TO 14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

04-Jan-O4 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

M Resale was measured against nearest internal standard assuming a response factor of 1. 

Sulsniitted by 

Exygen Research 

Reviewed and Approve^! by 

'7 / / 

C h a r l e s Sintiana 

Labora tory Manager 

^^L305( 
>rmstai 

V 
3058 Research Drive 
State College, PA 16801, USA 

T. 814JJ72.1039 
F 814.231 1580 
cxygcfi I om 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT. 155 

Date Received l9-Dec-03 

Dace Reported 2-Feb-04 

Invoice Nuinber 32855 

ConcacC. RAINER DOMALSKI Dace Collecced: IS-Dec 03 

Client ID AGAC-F-12-17-03 

Lab ID L35460-6 

PARAMETER 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE 

VOUITIIJ: AUXLYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCHL01?0METHANE 

DIBROMOMETHANE 

TRANS -1,2-DICHLOROETHANE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1,1-DICHLOROETHENE 

1,1-DICHLOROETHANE 

CIS-1, 2-DICHLOROETHENE 

CHLOROFORM 

1,1.1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1,2-DICHLOROETHANE 

TRICHLOROETHENE 

1,2-DICHLOROPROPANE 

CIS-1.3-DICHLOROPROPENE 

TOLUENE 

TRANE-1,3-DICHLOROPROPENE 

1, 1,2-TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M,P-XYLENE 

O-XYLENE 

STYRENE 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(V/V) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 
iv/v) 
(v/v) 
(v/vl 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(V/v) 

(v/vl 

(v/v) 

(v/v) 

(v/v) 
(v/v) 

(v/v) 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA 19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO 

TO-

TO 

TO 

TO 

TO 

TO-

TO-

TO-

TO-

TO-

TO-

TO-

TO-

-14 

-14 

-14 

-14 

-14 

-14 

-14 

-14 

14 

-14 

-14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

14 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

O4-Jan-04 

04-Jan-04 

04 -Jan-04 

04-Jan-04 

04 Jan 04 

04-Jan-04 

Q4-Jan 04 

04 Jan-04 

C4-Jar-04 

04-Jan-04 

04-Jan-04 

04 Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan 04 

04-Jan-04 

04-Jan-04 

04-Jan 04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL. 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

STL 

^^L305{ 

V 
3058 Research Drive 
State College, PA 16801, USA 

J : 814.272.1039 
F: 814.231.1580 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT 155 

ConcacC RAINER DOMALSKI 

Client ID: AGAC-F-12-17-03 

Lab ID. L35460-6 

HASS SPECTROKETER/OATA SYSTEH (HSDS) TENTXTIVSLY IDENTIFIED CXIHFOUNDS 

Dace Received 19-Dec-03 

Date Reported. 2-Feb-04 

Invoice Number 32855 

Date Collecced 18 Dec 03 

PARAMETER UNITS 

ESTIMATED 

RESULT 

RETENTION 

TIME TEST METHOD 

UNKNOWN 

ETHYL ACETATE 

DECANE 

BENZENE, 1,2,3-TRIMETHYL 

UNKNOWN 

UNDECANE 

ppb (v/v) 

ppb (V/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/vl 

1. 8 NJ 

26 NJ 

3.3 NJ 

2.3 NJ 

2.5 NJ 

3 5 NJ 

6 2587 

9.6584 

19 068 

19.215 

19 692 

20 343 

EPA-19 TO-14 

EPA-19 TO 14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

04 Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

04-Jan-04 

STL 

STL 

STL 

STL 

STL 

STL 

M Result was measured against nearest internal standard assuming a response factor of 1. 

Sulomicced by 

Exygen Research 

Reviewed and Approved by: 

Charles Simons 

Laboratory Manager 

J^305i 
^ ^ ^ S t a l 

V 
3058 Research Drive 
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F: 814 231 1580 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT 155 

Contact RAINER DOMALSKI 

Date Received 19 Dec 03 

Date Reported 2-Feb-04 

Invoice Number 32855 

Date Collecced 18-Dec-03 

Client ID: AGAC-F-12-17-03 

Lab ID: L35460-6 

PARAMETER 

1,1,2,2-TETRACHLOROETHANE 

1,3, 5-TRIMETHYLBEN2ENE 

1, 3-DICHLOROBENZENE 

1,4-DICHLOROBENZENE 

1, 2-DICHLOROBENZENE 

UNITS 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb iv /v) 

ppb iv /v) 

RESULT 

< 1 

< 1 

< 1 

< 1 

2 3 

LIMIT 
OP 

QUANTITATION 

' 

TEST METHOD 

EPA-19 TO-14 

EPA-19 TO-14 

EPA 19 TO-14 

EPA-19 TO 14 

EPA-19 TO-14 

TEST DATE 

04-Jan-04 

04-Jan-O4 

04-Jan-04 

04-Jan-04 

04-Jan-04 

ANALYST 

STL 

STL 

STL 

STL 

STL 

Submitted by 

Exygen Research 

Reviewed and Approved by 

Charles Ŝ jHona 

Laboratory Manager 

J(L305E 

V 
3058 Research Drive 
• State College, PA 16801, USA 

J: 814.272.1039 
F: 814 231 1580 

exygen com 



NARRATIVE 

Exygen Research (PADEP ID# 14-347) 
Project: L35460 

Sample Receipt: 
Samples were received on December 29, 2003. The samples were received in 
tv/o sample coolers at 1.9°C and 2.2°C. Some sample bottles for Exygen 
Samples L35406-1 (Influent 12-17-03), and L35406-3 (Outfall 12-17-03) were 
received broken. These bottles contained sample for the analysis of total 
dissolved solids, total suspended solids, and pesticide analysis. More sample 
was received for these sampling points on December 23, 2003. These bottles 
were received in one sample cooler at 1.7°C. 

Sample Analysis: 
There were no problems related to the analysis of these samples. 

Holding Times: 
Free Cyanide, and Methoxychlor by EPA 8081 were analyzed outside of holding 
times. 

Sub-contract Laboratories: 
Todd Giddings and Associates of State College, PA (PADEP ID# 14-321) 
performed the BOD analysis on these samples. 

Severn Trent Laboratories (STL) of Pittsburgh, PA (PADEP ID# 02-416) 
performed the COD, total organic carbon, total suspended solids, mercury, 
ammonia nitrogen, and oil and grease analysis. 

Severn Trent Laboratories (STL) of Knoxville, TN (PADEP ID# 68-576) performed 
the GC/MS volatiles (air) analysis. 



CHAIN OF CUSTODY/ANALYSIS REQUEST FORM 
Page / of I 

Exygen Research Sample Receiving ' 3 1 1 7 Research Drive • State College, PA 16801, USA 
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NARRATIVE 

Exygen Research (PADEP iD# 14-347) 
Project: L35497 

Sample Receipt: 
Samples were received on January 8, 2004. The samples were received in one 
sample cooler at 1.1°C. 

Sample Analysis: 
There were no problems related to the analysis of these samples. 

Holding Times: 
All samples were analyzed within holding times. 

Sub-contract Laboratories: 
Severn Trent Laboratories (STL) of Pittsburgh, PA (PADEP ID# 02-416) 
performed the ammonia nitrogen analysis on these samples. Severn Trent 
Laboratories (STL) of North Canton, OH (PADEP ID# 68-340) performed the 
phosphorus analysis on these samples. 
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